‘ AGENDA BILL APPROVAL FORM
WASHINGTON

Agenda Subject: Date: February 17, 2009
Final Pay Estimate No. 19 to Contract 06-01

Department: Attachments: Budget Status Sheet, | Budget Impact:

Public Works Final Pay Estimate No. 19 and Map $0

Administrative Recommendation:

City Council approve Final Pay Estimate No. 19 to Contract 06-01 in the amount of $13,162.24, for a total
contract price of $4,186,164.34, with Rodarte Construction Inc. and accept construction of Project No.
C516A, Auburn Way South Sewer-Phase 2.

Background Summary:

Phase 2 of the Auburm Way South Sanitary Sewer Replacement project consisted of replacing the
existing concrete sanitary sewer main with a larger PVC sanitary sewer line from the end of the Phase 1
improvements, a manhole just south of the Forrest Villa mobile home park, northwest along Auburn Way
South to the intersection with Riverwalk Drive, southwest on Riverwalk Drive to the intersection with
Howard Road, then northwest on Howard Road to a manhole just east of the intersection of Howard Road
and ‘R’ Street.

A project increase of $15,162.24 within the 431.00.590.100.65 (Repair and Replacement) fund/account
will be necessary; however it will not require a budget adjustment since it is anticipated that the budgeted
expenditures in the 431.00.590.100.65 (Repair and Replacement) fund/account will not be exceeded this
year.
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Action:
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PHASE 2

AUBURN WAY SOUTH SEWER IMPROVEMENTS
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